m City of Frisco

Change Order Request

PROGRESS IN MOTION

ORIGINAL PO # 802313
TODAY'S DATE: 1/15/2009
COUNCIL

APPROVAL DATE: 1/20/2009

Council approval is required for all change orders that in part or in combination with other change orders, increase or

decrease the PO by $25,000 or more. Please attach Council minutes.

Vendor

S.J. Louis Construction of Texas, Ltd

P.O. Box 834

Mansfield, TX 76063

In the spaces listed below, please reference the corresponding line #, description etc. from the original PO,

Line # Description Quantity Unit Cost Total Cost
1 |Change Order #3 for Rolater Road 42" Water Line 1 $ 147,632.00 | $ 147,632.00
64042625-79300-06613 $ -
$ -
3 -
$ -
$ -
$ -
$ -
$ -
Notes: TOTAL $ 147,632.00
sage'mﬁ%ééf 1[5
Director's Signature Approved for Payment




